
APPENDIX B

STATEMENT OF WORK FOR
THE REMEDIAL DESIGN AN REDIAL ACTION

AT THE ALLIED CHEMICAL AND IRONTON COKE SUPERFUN SITE
OPERALE UNIT 3 TAR PLANT, IRONTON

LA WRNCECOUNTY, omo

I. PUROSE

The purose of this Statement of Work (SOW) is to set forth requirements for.
implementation of the remedial action set foÌt in the Record of Decision (ROD), which was
signed by the Regional Administrator of EP A Region V on September 20; 2007, for Operable
Unit 3 (OU3), the tar plant, at the Allied Chemical &Ironton Coke Site (Site). The Settling
Defendant shall comply with the requiremènts of the ROD, the SOW, the Consent Decree,
the approved Remedial Design.Work Plan, the approved Remedial Action Work Plan, and
Appendix C "Design Review Checklist" of the EP A Superfud Remedial Design and
Remedial Action Guidance; and any additional guidance provided by EP A in submitting
deliverables for designig and implementing the remedial action at OU3, as applicable.

II. DESCRIPTION OF THE REMEDIAL ACTION/
PERFORMCE STANDARS

Settling Defendant shall design and implement the Remedial Action to meet the performance
st~dards and specifications set forth in. the ROD and this SOW. Performancè standards
shall include clearmp standards, standards of control, quality criteria and other šubstantive
requirements, criteria or limitations including all Applicable or Relevant and Appropriate
Requirements (ARRs) set forth in the ROD, SOW and/or Consent Decree.

Á. Site Security

The Settling Defendant shall maintain the existing. fence at the main parcel identified at
Figure 8 in the ROD (Main Parcel) to prevent access and vandalism to the Site. Warng
signs shall be posted at appropriate intervals along the fence, the River Parcel, river bank and
all gates. The waring signs shal~ advise that the area is hazardous due to chemicals in the

soils and sediment. The signs shall also provide a telephone number to call for fuher

information. These measures shall remain in place until EP A apprQves the Remedial Action
Report. .

B. Restrictive Covenants/Deed Restrictions

Within 30 days afer EP A has notified. Settling Defendant that it has accepted the draft
restrictive covenants described in Section ix (Access and Institutional Controls), Paragraph
24 of the Consent Decree, Settling Defendant shall execute and record with the Lawrence
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APPENDIXB 

STATEMENT OF WORK FOR 
THE REMEDIAL DESIGN AND REMEDIAL ACTlON 

AT THE ALLIED CHEMICAL AND IRONTON COKE SUPERFUND SITE 
OPERABLE UNIT 3 TAR PLANT, IRONTON 

LA WRENCECOUNTY, 01110 

I. PURPOSE 

The purpose of this Statement of Work (SOW) is to set forth requirements for_ 
implementation of the remedial action set foi:th in the Record of Decision (ROD), which was 
signed by the Regional Administrator of EPA Region V on September 20: 2007, for Operable 
Unit 3 (OU3), the tar plant, at the Allied Chemical &Jronton Coke Site (Site). The Settling 
Defendant shall comply with the requirements of the ROD, the SOW, the Consent Decree, 
the approved Remedial Design Work Plan, the approved Remedial Action Work Plan, and 
Appendix C "Design Review Checklist" of the EPA Superfund Remedial Design and 
Remedial Action Guidance; and any additional guidance provided by EPA in submitting 
deliverables for designing and implementing the remedial action at OU3, as applicable. 

II. DESCRIPTION OF THE REMEDIAL ACTION/ 
PERFORMANCE STANDARDS 

-- Se~ling Defendant shall design and implement the Remedial Action to meet the performance 
standards and specifications set forth in the ROD and this SOW. Perfonnance standards 
shaH include cleaI111p standards, standards of control, quality criteria and other substantive 
requirements, criteria or· limitations including all Applicable or Relevant and Appropriate 
Requirements (ARARs) set forth in the ROD, SOW and/or Consent Decree. 

A. Site Security 

The Settling Defendant shall maintain the existing -fence at the main parcel identified at 
Figure 8 in the ROD (Main Parcel) to prevent access and vandalism to the Site. Warning 
signs shall be posted at appropriate intervals along the fence, the River Parcel, river bank and 
all gates. The warning signs shall advise that the area is hazardous due to chemicals in the 

- I 

soils and sediment. The signs shall also provide a telephone number to call for further 
infonnation. These measures shall remain in place until EP A approves the Remedial Action 
Report. - -

B. Restrictive CovenantslDeed Restrictions 

Within 30 days after EPA has notified -Settling Defendant that it has accepted the draft 
restrictive covenants described in' Section IX (Access and Institutional Controls), Paragraph 
24 of the Consent Decree, Settling Defendant shall execute and record with the Lawrence 
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County, Ohio, Recorder the restrctive covenants described il Section ix (Access and

Institutional Controls), Paragraph 24 of the Consent Decree.

C. Construction. Installation. and Operation .of a Low-Permeabiltv Cover System
for Remedial Action

1. Soil Remedv: Low-Permeabiltv Cover

a) Installation of Low-Permeabiltv Cover on the Main Parcel

Settling Defendant shall design and constrct a low-permeability cover for the 16.1 acre
Main Parcel, identified in Figue 8 in the ROD, which shall include, but not be limited to, the
followig:

Settling Defendant shall grade the curent surace, and then shall install a low':permeability
cover to: prevent infltration of precipitation, consistent with the Ohio EP A municipal solid
waste landfills requirements, specifically the sanitar landfill cap -design requirements set
forth in Ohio Admistrative Code, Chapter 3745-27-08, and shall meet the infltration goals
of the Ohio EP A muncipal solid waste landfill regulations. Furer, Settling Defendå.tshall

consult with Ohio EP A and EP A and attempt, to the extent practical, to design and construct
the cover in a maner that does not preclude reasonable and appropriate redevelopment to the
extent EP A permts the redevelopment of OU3. Furher, the cover shall be. designed and
constructed so as to provide a structually sound and permanent cover over the contaminated
soils while controllng ponding, storm water ru-off and erosion. . .

;¡

1. Materials showing visual evidence of free flowing tar durg construction sliall be
segregated and disposed off-site in a RCRA-licensed facility. Settling pefendant
shall conduct a waste determination for disposal and transportation in accord with 40
C.F.R. Pars 261 and 264. Such liquids will be disposed off site at a RCRA-1icensed
facility .

/
2. The grading described in subparagraph 1 above may include the removal of soil along

the property perieter, as appropriate, to allow proper grading to the adjacent

properties and fill beneath the cover to acquire an appropriate slope.

3. The existing above-ground piping may be replaced with underground piping- and the
above ground strctues (e.g. metal shed, retaining walls, and sumps) and debris piles
shall.be removed.

4. The existing engineering building may be demolished. Modification of the existing
monitoring wells may also be necessar to allow for futuemonitoring/recçwery of
groundwater and/or dense non-aqueous phase liquid (DNAPL).

b) Installation of Soil Cover on the Riv-er Parcel
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County, Ohio, Recorder the restrictive covenants described m Section IX (Access and 
lIistitutional Controls), Paragraph 24 of the Consent Decree. 

C. Construction, Installation, and Operation ·of a Low-Permeability Cover System 
for Remedial Action 

1. Soil Remedy: Low-Permeability Cover 

a) Installation of Low-Permeability Cover on the Main Parcel 

Settling Defendant shall design and construct a low-penneability cover for the 16.1 acre 
Main Parcel, identified in Figure 8 in the ROD, which shall include, but not be limited to, the 
following: 

. Settling Defendant shall grade the current surface, and then shall install a low.:.permeability 
cover to: prevent infiltration of precipitation, consistent with the Ohio EP A municipal solid 
. waste landfills requirements, specifically the sanitary landfill .cap -design requirements set 
forth in Ohio Administrative Code, Chapter 3745-27-08, and shall meet the infiltration goals 
of the Ohio EPA municipal solid waste landfill regulations. Further, Settling Defeiidanishall 
consult with Ohio EPA and EPA and attempt, to the extent practical, to design and construct 
the cover in a manner that does not preclude reasonable and appropriate redevelopment to the 
. extent EPA permits the redevelopment of OU3. Further, the cover shall be . designed and 
constructed so as to provide a structurally sound and pennanent cover over the contaminated 
soils while controlling ponding, stonn water run-off and erosion. . . 

;t 

1. Materials showing visual evidence of free flowing tar during construction s!lall be 
segregated and disposed off-site in a RCRA-licensed facility. Settling pefendant 
shall conduct a waste detennination for disposal and transportation in accord with 40 
C.F.R. Parts 261 and 264. Such liquids will be disposed off site at a RCRA-licensed 
facility. 

2. The grading described in subparagraph 1 above may 'include the removal of soil along 
the property perimeter, as appropriate, to allow proper grading to the adjacent 
properties and fill beneath the cover to acquire an appropriate slope. 

3. The existing above-ground piping may be replaced with underground piping- and the 
above ground structures (e.g. metal shed, retaining walls, and sumps) and debris piles 
shall be removed. . 

4. The existing engineering building may be demolished. Modification of the existing 
monitoring wells may also be necessary to allow for future monitoring/rec!:>vety of 
groundwater and/or dense non-aqueous phase liquid (DNAPL). 

b) Installation of Soil Cover on the Riv-er Parcel 
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Settling Defendant shall design and constrct a soil cover on the 4 acre River Parcel, which
shall include clearing and grbbing 4 acres of the River .Parcel;grading to achieve the
necessar slope along the river ban to prevent accumulation and-allow ruoffof surface

water; instaling a geotextilè fabric and soil cover consisting of 6-inches of top soil and a
minimum of 18-inches of clean fill to preventd,irect contact with or ingestion of affected
soils by humans and to protect potential ecological receptors; and restoration ofthe river

ban. Native plants-shall be planted to anchor the embanent while improving riverban
aesthetics.

The river ban adjacent to the River Parcel shall be restored and stabilized by inst?lling a
geotextile fabric and then installing dump rock or riprap as necessar onto the ban: The
size, the depth, and the elevation on the ban shall be dictated by the river hydrology, but is
presumed to requie Class A size rock, to be installed up to the top of the ban. As par of
installng the rock toe, it may be necessar to remove sediment along the ban. Ifsuch
sediment is removed, it shall be sampled for contaminants and sháll be disposed at a
permitted offsite faCility in accord with RCRA's requirements. If appropriate, at the normal
- pool-elevation, theaump rock shall be mixed with soil and live c9tt9nwood posts shall be
inserted between the rocks. Above the duip rock toe, the ban shall be shaped to the
necessar slope, seeded with native grasses and a temporar seed matrix, mulched, and
covered with a woven coir blanet sufficient to provide stability of the slope durng the
vegetative period. The entire ban of the river shall be planted with native shrbs and trees.
A vegetative swale shall be installed at the top of the ban to prevent surace flow from
rung onto the ban. Atappropriate locations, flow shall be concentrated and run down the

ban on a dumprock swale.

D. Air Remedy: In.stitutional Controls

Settling Defendant shall implement restrctions through environmental covenants in accord
with Section ix (Access and Institutional Controls) of the Consent Decree and Appendix D
thereto. Settling Defendant shaII also establish a Health and Safety Plan in accord with

Section IV.B of ths SOW, to protect indoor and outdoor workers during construction ofthe
remedy. Restrctive covenants thatnm with the land and that bind all futue owners and
users of the propert shall be executed and recorded in the real property record. Such
covenants shall prohibit residential use of the propert, prohibit the use of onsite

groundwater, prohibit compromising or otherwse degrading the cover systems, and require
that EP A:.approved-monitorig or institutional controls be in place prior to the undertakng of
any construction work on the property or the occupancy of any structues to be built on the
property. Additional restrictions shall require that futue buildings i~clude measures (e.g.,
physical barers, venting, monitorig) to protect indoor workers and that health and safety

procedures be established to protect outdoor workers durng any excavation or Site grading
activities. Restrctive covenants shall be properly recorded in the property records.

.E. Sediment Remedy: - Combination of Drede:ine: and In-Situ Cappine:

1. Pre-Desie:n Studies
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Settling Defendant shall design arid construct a soil cover on the 4 acre River Parcel, which 
shall include clearing and grubbing 4 acres of the River _Parcel~, grading to achieve the 
necessary slope along the river bank to prevent accumulation arid -allow runoffof surface 
water; installing a geotextile fabric and soil cover consisting of 6-inches of top soil and a 
minimum of I8-inches of clean fiU to preventd,irect contact with or ingestion of affected 
soils by humans and to protect potential ecological receptors; and restoration ofthe river 
bank. Native plants-shall be planted to anchor the embankment while improving riverbank: 
aesthetics. 

The river bank adjacent to the Rjver Parcel shall be restored and stabilized by ins1:?lling a 
geotextile fabric and then installing dump rock or riprap as necessary onto the bank: The 
size, the depth, and the elevation on the bank shall be dictated by the river hydrology, but is 

- _ presumed to require Class A size rock,to be installed up to the top of the banle As part of 
installing the rock toe, it maybe necessary to remove sediment along the bank:. Ifsuch 
sediment is removed, it shall be sampled for contaminants and shall be disposed at a 
permitted bffsite faCility in accord with RCRA's requirements. If appropriate, at the normal 

--pool-elevation, the dump rock shall be mixed with soil and live c9tt9nwood posts shall pe 
inserted between the rocks. Above the dmnp rock toe, the bank shall be shaped to the 
necessary slope, seeded with native grasses and a temporary seed matrix, mulched, and 
covered with a woven coir blanket sufficient to provide stability of the slope during the 
vegetative period. The entire bank of the river shall be planted with native shrubs and trees. 
A vegetative swale shall be installed at the top of the bank to prevent surface flow from 
running onto the bank. Atappropriate location~, flow shall be concentrated and run down the 
bank on a dumprock swale. -

D. Air Remedy: hlstitutional Controls 

Settling Defendant shall implement restrictions through environmental covenants in accord 
with Section IX (Access and Institutional Controls) of the Consent Decree and Appendix D 
thereto. Settling Defendant shall also establish a Health and Safety Plan in accord with 
Section IV.B of this SOW,to protect indoor and outdoor workers during construction of the 
remedy. Restrictive covenants thatnm with the land and that bind all future owners and 
users of the property shall be executed and recorded in the real property record. Such 
covenants shall prohibit residential use of the property, prohibit the use of onsite 
groundwater, prohibit compromising or otherwise degrading the cover systems, and require 
that EP A:·approved-monitoring or institutional controls be in place prior to the undertaking of 
any construction work on the property or the occupancy of any structures to be built on the 
property. Additional restrictions shall require that future buildings illclude measures (e.g., 
physical barriers, venting, monitoring) to protect indoor workers and that health and safety 
procedures be established to protect outdoor workers during any excavation or Site grading 
activities. Restrictive covenants shall be properly recorded in the property records. 

-E. Sediment Remedy: -Combination of Dredging and In~Situ Capping 

1. Pre-Design Studies 
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Settling Defendant shall collect additional data to. determnethe vertical and .
horizontal-profiles of the sediment containation/ and the most curent inormation on
river hydraulics in order to delineate' the areas to be dredged and/or capped. The
additional data may include, but not be limited to: additional biologicaltoxicological,

testing to refine the area of containation; river/flow velocities; grai size
distrbution; sedirnent shear strengt; ard hydrographic and side-scan sonar
sureying.

2. Drede:ne:

Settling Defendant shall design and implement a dredging program and/or a capping
program as set forth below for the contamnated sediments identifii;d afer the Pre-
Design Studies have been completed which shall include, as applicable, sedient .
removal using dredging technques appropriate to the site conditions based upon data
gathered pursuant to E.1: above. Turbidity levels in the river shall be measured
durng dredging to confrm that acceptable tubidity levels. are maintained.

3.. Dewaterine:. Transfer. and Disposal

Settling Defendant shall dewater the excavated sediments. This may include
evaluating the potential use of geotubes. Appropriate dewatering methods wil be
determined during the preliminar design. Water generated durng the dewatering
process shall be collected ánd may be treated by the existing water treatmeif system
located on the Coal Plant and Lagoon Area (CPLA) operable unt. Due to the
potential limit~d capacity öf the treatment system, water may need to be stored in
above-ground tans or frac tas until treatment.
Settling Defendant shall transport dewatered sediments off-site to a landfill. in
accordance with RCRA characterization requirements. Waste characterizàtion,
profiing, and landfill approval shallbe completed dUrng the pre-design and design

. 
phases of the sediment investigation.
If the dewatered sediments need to be stabilized, Settling Defendant shall use
appropriate methods so that it passes the paint-filter test.

4. Post Drede:ine: Sampline:

Followig the completion of dredging, Settling Defendant shall perform verification
Sàmple collection to determine whether residuals are present. If the results of
verification samples indicate that Preliminar Remedition Goals (i.e., background
Equilbrium Sediment Benchmark Toxic Units) are stil exceeded, a residual
management plan shall be designed and be implemented.

5. Installation of In-Situ Cap 
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Settling Defendant shall collect additional data to· determine the vertical and 
horizontal profiles of the sediment contamination and the most current informati6n on 
river hydraulics in order to delineate the areas to be dredged and! or capped. The 
additional data may include~ but not be limited to: additional biological/toxicological . 
testing to refme the area of contamination; river'flow velocities; grain size 
distribution; sediment shear strength; arid hydrographic and side-scan sonar 
surveying. 

2. Dredging 

Settling Defendant shall designand implement a dredging program and/or a capping 
program as set forth below for the contaminated sediments identifi~d after the Pre
Design Studies have been completed which shall include, as applicable, sediment . 
removal using dredging techniques appropriate to the site conditions based upon data 
gathered pUrsuant to E.l: above. Turbidity levels in the river shall be measured 
during dredging to confirm that acceptable turbidity levels- are maintained. 

3. . . Dewatering, Transfer, and Disposal 

Settling Defendant shall dewater the excavat~d sediments. This may include 
. evaluating the potential use of geotubes. Appropriate dewatering methods will be 
determine4 during the preliminary design. Water generated during the dewatering 
process shall be collected and may be treated by the existing water treatmerlt system 
located on the Coal Plantand Lagoon Area (CPLA) operable unit. Due to the 
potential limited capacity of the treatment system, water may need to be stored in 
above-ground tanks or frac tanks until treatment. 

Settling Defendant shall transport dewatered sediments off-site to a landfill · in 
accordance with RCRA characteriiation requirements. Waste characterization, 
profiling, and landfill approval shcillbe completed dUring the pre-design and design 

. phases of the sediment investigation. 

If the dewatered sediments need to be stabilized, Settling Defendant shall use 
appropriate methods so that it passes the paint-filter test. 

4. Post Dredging Sampling 

Following the completion of dredging, Settling Defendant shall perfomi verification 
sample collection to determine whether residuals are present. If the results of 
verification samples indicate that Preliminary Remedition Goals (i.e., background 
Equilibrium Sediment Benchmark Toxic Units) are still exceeded, a residual 
management plan shall be designed and be implemented. 

5. Installation of In-Situ Cap 
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If the approved design requires a cap, than Settling Defendant shall de~ign and
construct an in-situ cap (in combination with or in lieu of ä dredging program), which
isolates the containated sediment from the benthc and aquatic ecosystems. The
contanated sediment exceeding the cleanup goals set forth in the ROD shall be
covered with either earhen materials (such as, sand, or gravel, and/or cobbles),

engineered materials (such as, geosynthetics or mare mattesses), or a combination
of these materials, Design and material selection depends on the natue of the .
contamation, the physical and hydraulic characteristics of the waterway (including
scour), long-term plans for the area (i.e., develop-Inent and maitenance activities),
and permitting requirements.

6. Institutional Controls and Inspections

Institutional controls shall be implemented to prevent activities that could damage the
cap in accord with Section IX (Access and Institutional C,ontrols) of the Consent
Decree and Appendix D thereto.

III. SCOPE OF REMEDIAL DESIGN AND REMEDIAL ACTION

The Remedial.Design/emedial Action shall consist of the following six tasks. All plans are
. subject to EP A approval.

Task 1: lUWork Plan

Task 2: Remedial Design Phases,

A. Preliminar Design (30%)
B. Prefinal Design (95%)
C. Final Design

Task 3: Remedial Action Work Plan

Task 4: Remedial Action/Construction

A. Preconstrction Meeting
B. Prefial Inspection
C. Final Inspection
D. Reports

1. Final Constrction Report
2. Completion of Remedial Action Report
3. Completion ofW ork Report

Task 5: Operation and Maintenance
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6. 

If the approved design requires a cap, than Settling Defendant shall de~ign and 
construct an in-situ cap (in combination with or in lieu of a dredging program), which 
isolates the contaminated sediment from the benthic and aquatic ecosystems. The 
contaminated sediment exceeding the cleanup goals set forth in the ROD shall be 
covered with either earthen materials (s~ch as, sand,or gravel, :andior cobbles), 
engineered materials (such as, geosynthetics or marine mattresses), or a combination 
of these materials. Design and material selection depends on the nature of the . 
contamination, the physical and hydraulic characteristics of the waterway (including 
scour), long-term plans for the area (i.e., development and maintenance activities), 
and permitting reqUirements. 

Institutional Controls and Inspections 

Institutional controls shall be implemented to prevent activities that could damage the 
cap in accord with Section IX (Access and Institutional C.on!rols) of the Consent 
Decree and Appendix D thereto. 

III. SCOPE OF REMEDIAL DESIGN AND REMEDIAL ACTION 

The Remedial DesignlRemedial Action shall consist of the foHowing six tasks. All plans are 
. subject to EPA approval. 

Task 1: RDWork Plan 

Task 2: Remedial Design Phases. 

A. Preliminary Design (30%) 
B. Prefinal Design (95%) 
C. Final Design 

Task 3: Remedial Action Work Plan 

Task 4: Remedial Action/Construction 

A; Preconstruction· Meeting 
B. Prefinal Inspection 
C. Final Inspection 
D. Reports 

1. Final Construction Report 
2. Coinpletion of Remedial Action Report 
3. Completion of Work Report 

Task 5: Operation and Maintenance 
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Task 6: Performance Monitoring

Task 1: Remedial Desie: Work Plan

The Settling Defendant shall submit a Work Plan which shall document the overall
management strategy for performing the design, constrction, operation, maintenance and
monitorig of Remedial ActionsJor EPA review and approval. The plan shall document the
responsibilty and authority of all organzations and key personnel involved with the
implementation and shall include a description of qualifications of key personnel directing
the Remedial Design~ including contractor personneL.. The Work Plan shall also contan a
schedule of Remedial Design activities. The Settling Defendant shall submit a Remedial'
Design Work Plan in accordance with Section XI. (EP A Approval of Plans and Other

. Submissions) and Paragraph 11 of the Consent Decree and Section V.ofth~s SOW.

A. Pre-Desie: Work Plan, '. . ,
This remedial desigÍi work plan (RDWork Plan) shall requirepre~design studies to provide
information necessar to fully implement the remedial design and remedial action. This RD
Work Plan shall include, at aminimum, a pre-design QAPP, Health and Safety Plan, Field
Sampling Plan and schedule to fuer delineate the . extent ofcoiitamination in the river
sediment. Where possible, Settling Defendant shall use the approved plans already issued for.
the project. The extent of sediment dredging and/or capping required shall be based on
additional data collection and evaluation durng the pre-design studies. Additional data shall
be collected as par of ths remedy to ensure utilization of appropriate~redgingandJor
capping technologies for the specific river conditions and to ensure that tubidity i~

minimized. The additional data shall include, but not be limited to: river flow velo~ities;
grain size distribution; sediment shear strength; hydrographic and side-scan sonar sureying;
and the United States Ary Corps of Engineers' Hydraulic Engineer Center - River'Analysis

System (HEC-RAS) modeling, or equivalent alternative, as approved by EP A.

The Settling Defendant shall implement the pre-design work in accordance with the final RD
Work Plan. The results of the pre-design studies shall be inCluded with the 30% design.

Task 2: Remedial Desie:n Phases

Settling Defendant shall prepare construction plans and specifications to implement the
Remedial Actions at the Site as described in the ROD and this SOW. Plans and
specifications shall be submitted consistent with the schedule set fonh in Section V below.
Subject to approval by Bp A, Settling Defendant may submit more than one set of design
submittals reflecting different components of the Remedial Action. All plans and
specifications shall be developed consistent with EP A's Superfud Remedial Design and
Remedial Action Guidance (OSWER Directive No. 9355.0-4A), and shall demonstrate that
the Remedial Action shall meet all objectives of the ROD, the CD and ths SOW, including
all Performance Standards. Settling Defendant shall meet regularly with EP A to discuss
design issues.
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Task 6: Performance Monitoring 

Task 1: Remedial Design Work Plan 

The Settling Defendant shall submit a Work Plan which shall document the overall 
management strategy for performing the design, construction, operation, maintenance and 
monitoring of Remedial ActionsJor EPA review and approval. The .. plan shall document the 
responsibility and authority of all organizations and key personnel inv~lved with the 
implementation and shall include a description of qualifications of key personnel directing 
the Remedial Design~ including contractor personnel.· The Work Plan shall also contain a: 
schedule · of Remedial Design activities. The Settling Defendant shall submit a Remedial . 
Design Work Plan in accordance with Section XI (EPA Approval of Plans and Other 

. Submissions) and Paragraph 11 of the Consent Decree and Section V .ofth~s SOW. 

A. Pre-Design Work Plan 

This iellledial desigrt work plan (RDW ork Plan) shall require pre~design studies to provide 
information necessary to fully implement the remedial design and remedial action. This RD 
Work Plan shall include, at aminimum, a pre-design QAPP, Health and Safety Plan, Field 
Sampling Plan and schedule to further delineate the extent of contamination in the river 
sediment. Where possible, Settling Defendant shall use the approved plans already issued for · 
the project. The extent of sediment dredging andlorcapping required shall be based on 
additional data collection and evaluation during the pre-design studies. Additional data shall 
be collected as part of this remedy to ensure utilization of appropriate-<iredgingandi'or 
capping technologies for the specific river conditions and to ensure that turbidity i~ 
minimized. The additional data shall include, but not be limited to: river flow velo~ities; 
grain size distribution; sediment shear strength; hydrographic and side-scan sonar surveying; 
and the United States Army Corps of Engineers' Hydraulic Engineer Center - River·Analysis 
System (HEC-RAS) modeling, or equivalent alternative, as approved by EPA. 

The Settling Defendant shall implement the pre-design work in accordance with the final RD 
Work Plan. The results of the pre-design studies shall be inCluded with the 30% design. 

Task 2: Remedial Design Phases 

Settling Defendant shall prepare construction plans and specifications to implement the 
Remedial Actions at the Site as described in the ROD and this SOW. Plans and 
specifications shall be submitted consistent with the schedule set fotth in Section V below. 
Subject to approval by BP A, Settling Defendant may submit more than one set of design 
submittals reflecting different components of the Remedial Action. All plans and 
specifications shall be developed consistent with EPA's Superfund Remedial Design and 
Remedial Action Guidance (OSWER Directive No. 9355.0-4A), and shall demonstrate that 
the Remedial Action shall meet all objectives of the ROD, the CD and this SOW, including 
all Performance Standards. Settling Defendant shall meet regularly with EP A to discuss 
design issues. 
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A. Preliminary Desie:n

Settling Defendant .shall submit the Prelimar Design when the design effort is
approximately 30% complete. The Prelimar Design submittal shall include or discuss, at
a minmum, the followfg:

. Preliminar plans,. drawings, and sketches, including preliminar design

calculations; .

. Results of any treatability studies and additional field sampling;

. Design assumptions and parameters, including design restrictions, process
performance criteria, appropriate unt processes for any treatment train, and .
expected removal or treatment effciencies for both the 'process and waste
(concentration and volume), as applicable;

. Proposed cleanup verification methods, including compliance with Applicable or

Relevant and Appropriate Requirements (AR);

. . Outline of required specifications;.

. Proposed siting/locations of processes/constrction activity;

. Expected long-term monitoring and operatioíirequirements;

. Real estate, easement, and permit requirements; and

. Preliminar constrction schedule, including contracting strategy.

B. Prefinal DesiI!

Settling Defendant shall submit the Prefinal Design when the design effort is approximately
95% complete. The Prefinal Design shall fully address all comments made to the preceding
design submitt. The Prefinal Design submittal shall include those elements listed for the
Prelimiar Design, as well as, the following:

. Draft Performance Standard Verification Plan;
/

. Draft Constrction Quality Assurance Plan; and

. Draft QAPPlDraft Health and Safety Planraf Field Sampling Planraft
Contingency Plan.

The Prefinal Design shall serve as the Final Design if EP A has no fuher comments and
issues the notice to proceed.
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A. Preliminary Design 

Settling Defendant $hall submit the Preliminary Design when the design effort is 
approximately 30% complete. The Preliminary Design submittal shall include or discuss, at 
a minimum, the followfug: 

• Preliminary plans,· dfawings, and sketches, including preliminary design 
calculations; . 

• Results of any treatability studies and additional field sampling; 

• Design assumptions and parameters, including design restrictions, process 
performance criteria, appropriate unit processes for any treatment train, and . 
expected removal or treatment efficiencies for both the 'process and waste 
(concentration and volume), as applicable; 

• Proposed cleanup verification methods, including compliance with Applicable or 
Relevant and Appropriate Requirements (ARARs); 

• . Outline of required specifications;. 

• Proposed siting/locations of processes/construction activity; 

• Expected long-term monitoring and operatioiirequirements; 

• Real estate, easement, and permit requirements; and 

• Preliminary construction schedule, including contracting strategy. 

B. Prefinal Design 

Settling Defendant shall submit the Prefinal Design when the design effort is approximately 
95% complete. The Prefmal Design shall fully address all comments made to the preceding 
design submittal. The Prefmal Design submittal shall include those elements listed for the 
Preliminary Design, as well as, the following: 

• Draft Performance Standard Verification Plan; 

• Draft Construction Quality Assurance Plan; and 

• Draft QAPPlDraft Health and Safety PlanlDraft Field Sampling PlanlDraft 
Contingency Plan. 

The Prefinal Design shall serve as the Final Design if EPA has no further comments and 
issues the notice to proceed. 
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C. Final Desie:n

Settlmg Defendant shall submit the Final Design when the design effort is 1ò'0% complete.

The Filal Design. shall fully address all comments made to the Prefinal Design and. shall
include reproducible drawings and specifications suitable for bid advertisement.

The Final Design submittals shall include those elements listed for the Preliminar Design, as
well as the following: .

· Final Performance Stadard Verification Plan;

· Final Constrction Quality Assurance Plan;

· Final QAPPlFinal H & SPlaninal FSP/FinalContingency Plan;

· Draft Operation and Maintenance Plan;

· Capital and Operation and Maintenance Cost. Estimate. This cost estimate

shall refine the FS cost estimate to reflect the detail presented in the Final
Design; and

· Final Project Schedule for the construction and implementation of the
Remedial Action which identifies timing for initiation and completion of all
critical path tasks. The final project schedule submitted as par of the Final
Design shall include specific dates for completion of the project1ad major
milestones.

Task 3: Remedial Action WorkPlan

. The Settling Defendant shall submit a Remedial Action Work Plan which includes a detailed
description of the remediation and constrction activities. The RA Work Plan shall include a
project schedule for each major activity and submission of deliverables generated durg the
Remedial Action. The Settling- Defendant shall submit aFinal Remedial Action WorkPlan

. in accordance With Section VI (Performance of Work by Settling Defendant) and Paragraph
12 of the Consent Decree ,and Section V of ths SOW.

Task 4: Remedial Action Construction

The Settling Defendant shall implement the Remedial Action as detailed in the approved
Final Design. The following activities shall be completed in constrcting the RemedialAction: .

::

A. Preconstruction inspection and meetine:

The Settling Defendant and its Project Coordinator shall paricipate with the EP A in a
preconstrction inspection and meeting to:
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, C. Final Design 

Settlmg Defendant shall submit the 'Final Design when the design effort is 10'0% complete. 
The Filial Design , shall fully address all comments made to the Prefinal Design and' shall 
include reproducible drawings and specifications suitable for bId advertisement. ' 

The Final Design submittals shall include those elements listed for the Preliminary Design, as 
well as the following: , 

• 'Final Performance Standard Verification Plan; 

• ' Final Construction Quality Assurance Plan; 

• Final QAPPlFinal H &, SPlanlFinal FSPlFinalContingency Plan; 

. ' Draft Operation and Maintenance Plan; 

• Capital and Operation and Maintenance Cost , Estimate. This cost estimate 
shall refine the FS cost estimate to reflect the detail presented in the Final 
'Design; and 

• Final Project Schedule for ' the construction and implementation of the 
Remedial Action which identifies timing for initiation and completion of all 
critical path tasks. The final project schedule submitted as part of the Final 
Design shall include specific dates for completion of the project1and major 
milestones. 

Task 3: Remedial Action WorkPlan 

, The Settling Defendant shall submit a Remedial Action Work Plan which includes a detailed 
description of the remediation and construction activities. The RA Work Plan shall include a , 
project schedule for each major activity and submission of deliverables generated during the 
Remedial Action. The Settling-Defendant shall submit a Final Remedial Action Work Plan 

, in accordance with Section VI (Performance of Work by Settling Defendant) and Paragraph 
12 of the Consent Decree ,and Section V of this SOW. ' 

Task 4: Remedial Action Construction 

The Settling Defendant shall implement the Remedial Action as detailed in the approved 
Final Design. The following activities shall be completed in constructing the Remedial 
Action: ' 

A. Preconstruction inspection and meeting 

The Settling Defendant and its Project Coordinator shall participate with the EPA in a 
preconstruction inspection and meeting to: 
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a. Review methods for documenting and reporting inspection data;

b. Review methods for distrbuting and storig documents and reports;

c. Review work area securty and safety protocol;

d. Discuss any appropriate modifications of the constrction quality

assurance plan to ensure that Site-specific considerations are
addressed; and

e. Conduct a Site walk-around to verify that the design criteria, plans,
and specifications are understood and to review material and
equipment storage locations.

. The preconstrction inspection and meeting shall be documented by a designated person and
minûtes shall be transmitted to all paries.

B. Prermal inspection

Withi fifteen (15) days afer Settling Defendant makes a preliminar determation that
constrction is complete, the Settling Defendant shall notify the EP A and the State for the
purose of scheduling a prefinal inspection pursuat to Paragraph 49 of the Conesnt Decree.
The prefinal inspection shall consist of a walk-though inspection of the entire Facility with
EP A.. The prefinal inspection is to determine whether the project is complete and consistent
with the contract documents and thtj Remedial Action. Any outstandingconstretion items
discovered during the prefial inspection shall be identified and noted. Additionally,

treatment equipment shall be operationally tested by the Settling Defendant. The Settling
Defendant shall certify that the equipment has performed to meet the purpose and intent of
the specifications. Retesting shall be completed where deficiencies are revealed. The

prefialinspectionreportshall outline the outstading constrction items, actions required to

resolve items, completion date for these items, and a proposed date for final inspection.

c. . Final inspection

Withi fifteen (15) days after completion of any work identified in the prefinal inspection
report, the Settling Defendant shall notify the EP A and the State for the puroses of
scheduling a final inspection pursuant to Paragraph 50 of the Consent Decree. The fina1
inspection shall .consist of a walk-through inspection of the Facility by EP A and the Settling
Defendant. The prefinal inspection report shall be used as a checklist with the final
inspection focusing on the outstanding construction items identified in the prefinal
inspection. Confrmation shall be made that outstadmg items have been resolved.

D. Reports

1. Completion of Remedial Action Report
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a. Review methods for documenting and reporting inspection data; 

b. Review methods for distributing and storing documents and reports; 

c. Review work area security and safety protocol; 

d. Discuss any appropriate modifications of the construction quality 
assurance plan to ensure that Site-specific considerations are 
addressed; and 

e. Conduct a Site walk-around to verify that the design criteria, plans, 
and specifications are understood and to review material and 
equipment storage locations . 

. The preconstruction inspection and meeting shall be documented by a designated person and 
minutes shall be transmitted to all parties. 

B. Prermal inspection 

Within fifteen (15) days after Settling Defendant makes a prelirninary determination that 
construction is complete, the Settling Defendant shall notify the EP A and the State for the 
purpose of scheduling a prefmal inspection pursuant to Paragraph 49 of the Conesnt Decree. 
The prefinal inspection shall consist of a walk-through inspection of the entire Facility with 
EPA.· The prefinal inspection is to determine whether the project is complete and consistent 
with the contract documents and thtj Remedial Action. Any outstandingconstnlttion items 
discovered during the prefinal inspection shall be identified and noted. Additionally, 
treatment equipment shall be operationally tested by the Settling Defendant. The Settling 
Defendant shall certify that the equipment has performed to meet the purpose and intent of 
the specifications. Retesting shall be completed where deficiencies are revealed. The 
prefinalinspectionreportshall outline the outstanding construction items, actions required to 
resolve items, completion date for these items, and a proposed date for fmal inspection. 

c. . Final inspection 

Within fifteen (15) days after completion of any work identified in the prefinal inspection 
report, the Settling Defendant shall notify the EP A and the State for the purposes of 
scheduling a final inspection pursuant to Paragraph 50 of the CO:Qsent Decree. The fIna:! 
inspection shall.consist of a walk-through inspection of the Facility by EPA and the Settling 
Defendant. The prefmal inspection report shall be used as a checklist with the final 
inspection focusing on the outstanding construction items identified in the prefinal 
inspection. Confirmation shall be made that outstandmg items have been resolved. 

D. Reports 

1. Completion of Remedial Action Report 
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With sixty (60) days of a successfu Tinal inspection pursuant to Paragraph 49,
Section xiv (Certification of Completion) of the Consent Decree, Sett1ing Defendant
shall. submit a Completion of Remedial Action Report. In the report, a registered
professional engineer and the Settling Defendant's Project Coordinator shall state the
Remedial Action has been completed in ful satisfaction of the requirements of this

Consent Decree. The wrtten report shall include as-built drawigs signed and
staped by a professional engineer. The report shall contain the following statement,

. signed by a responsible corporate offcial of Settling Defendant or the Settling ,
Def~ndant's Project Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the
information contaed in or accompanying this submission. is tre, accurate . and
complete. I am aware there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations."

2. Completion of Work Report

Withn sixty (60) days of a successfu final inspection pursuant to Paragraph -50 of the
Consent Decree, Settling Defendant shall submit a Completion of Work Report. In
the report, a registered professional engineer and the Settling Defendant's Project
Coordinator shall state the Remedial Action has been completed in full satisfaction of
the requirements of ths Consent Decree. The written report shall include as-built
drawings signed and stamped by a professional engineer not previously.submitted.
The report. shall contain the following statement, signed by a responsibls corporate
offcial of Settling Defendant or the Settling Defendant's Project Coordinat~r': -

"To the best of my knowledge, after thorough investigation, 1 certify that the
information contained in or accompanying this submission is tre, accurate and

complete. I am aware there are significant penalties for submitting false information,
including the possibility offine and imprisonment for knowing violations."

Task 5: Operation and Maintenance 

The Settling Defendant shall prepare an Operation and Maintenance (O&M) Plan to cover
both implementation and long term maitenance of the Remedial Action. An initial Draf
O&M Plan shall be submitted as a final Design Document submission.. The final O&M Plan
shall be submitted to EP A prior to the pre- final constrction inspection, in accordance with

- the approved constrction schedule. The plan shall be composed of the following elements,
as applicable:

1. Description of routine operation and maintenance:

a. Description of tasks for operation;

b. Description of tasks for maintenance;

c. Description of prescribed treatment or operation conditions; and
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Within sixty (60) days of a successful fInal inspection pursuant to Paragraph 49, 
Section XIV (CertifIcation of Completion) of the Consent Decree, Settling Defendant. . 
shall' submit a Completion of Remedial Action Report. In the report, a registered 
professional engineer and the Settling Defendant's Project Coordinator shall state the 
Remedial Action has been completed in full satisfaction of the requirements of this 
Consent Decree. The written report shall include as-built drawings signed and 
stamped by a professional engineer. The report shall contain the following statement, , 

_ signed by a responsible corporate official of Settling Defendant or the Settling . . 
Def~ndant's Project Coordinator: 

"To the best of my knowledge, after thorough investigation, I certify that the 
information contained in or accompanying this submission is true, accurate and 
complete. I am aware there are signifIcant penalties for submitting false information, 
including the possibility of fIne and imprisonment for knowing violations." 

2. Completion of Work Report 

Within sixty (60) days of a successful fInal inspection pursuant to Paragraph -50 of the 
Consent Decree, Settling Defendant shall submit a Completion of Work Report. In 
the report; a registered professional engineer and the Settling Defendant's Project 
Coordinator shall state the Remedial Action has been completed in full satisfaction of 
the requirements of this Consent Decree. . The written report shall include as-built 
drawings signed and stamped by a professional engineer not previously·submitted. 
The report -shall contain the following statement, signed by a responsibls corporate 
official of Settling Defendant or the Settling Defendant's Project Coordinat<.?r": -

"To the best of my knowledge, after thorough investigation, 1 certify that the 
information contained in or accompanying this submission is true, accurate and 
complete. I am aware there are signifIcant penalties for submitting false information, 
including the possibility offme and imprisonment for knowing violations." . 

Task 5: Operation and Maintenance 

. The Settling Defendant shall prepare an Operation and Maintenance (O&M) Plan to cover 
both implementation and long term maintenance of the Remedial Action. An initial Draft 
O&M Plan shall be submitted as a fmal Design Document submission. · The fInal O&M Plan 
shall be submitted to EPA prior to the pre-fmal construction inspection, in accordance with 

-the approved construction schedule. The plan shall be composed of the following elements, 
as applicable: 

1. Description of routine operation and maintenance: 

a. Description of tasks for operation; 
b. Description of tasks for maintenance; 
c. Description of prescribed treatment or operation conditions; and 
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d. Schedule showing frequency of each O&M-related task.

2. Description of potential operating problems:

a. Description and analysis of potential operation problems;

b. Sources of information regarding problems; and

c. Common and/or proposed or anticipated remedies.

3. -Description of routine monitoring and laboratory testing:

a. Description of monitoring tasks;

b. Description of required data collection, laboratory tests and their

interpretation;
c. Required quality assurance, and quality control;
d. Schedule of monitoring frequency and procedures for a petition to

EP A to reduce the frequency of or discontinue monitoring; _ and

e. Description of verification sampling procedures if Cleanup or

Performance Standards set forth in the ROD are exceeded in routine
monitoring.

4. Description of O&M activities:

a. Should systems fail, alternate procedures to prevent release or
threatened releases of hazardous substances, polhitants or
contaminants which may endanger public health or the environment or. . .*
exceed performance standards; and .

b. Analysis of vulnerability and additional resource requirement should a

failure occur.

5. Corrective Action:

a. Description of corrective action to be implemented in the event that

Cleanup or Performance Standards set forth in the ROD are exceeded;
and

b. Schedule for implementing these corrective actions.

6. Safety plan:

a. Description of precautions, of necessary equipment, etc., for Site

personnel; and
b. Safety tasks required in event of systems failure.

7. Description of equipment:

a. Equipment identification;

b. Installation of monitoring components;
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d. Schedule showing frequency of each O&M-related task . 

. 2. Description of potential operating problems: 

a.Description and analysis of potential operation problems; 
b. Sources of information regarding problems; and 
c. Common and/or proposed or anticipated remedies. 

3. . Description of routine monitoring and laboratory testing: 

a. Description of monitoring tasks; 
b. Description of required data collection, laboratory tests and their 

interpretation; 
c. . Required quality assurance, and quality control; 
d. Schedule of monitoring frequency and procedures for a petition to 

EP A to reduce the frequency of or discontinue monitoring; and 
e. Description of verification sampling procedures if Cleanup or 

Performance Standards set forth in the ROD are exceeded in routine 
monitoring. 

4. Description of O&M activities: 

a. Should systems fail, alternate procedures to prevent release or 
threatened releases of hazardous substances, polhItants or 
contaminants which may endanger public health or the environment or . . * 
exceed performance standards; and .. 

b. Analysis of vulnerability and additional resource requirement should a 
failure occur. 

5. Corrective Action: 

a. Description of corrective action to be implemented in the event that 
Cleanup or Performance Standards set forth in the ROD are exceeded; 
and 

b. Schedule for implementing these corrective actions. 

6. Safety plan: 

a. Description of precautions, of necessary equipment, etc., for Site 
personnel; · and 

b. Safety tasks required in event of systems failure. 

7. Description of equipment: 

a. Equipment identification; 
b. Installation of monitoring components; 
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c. Maintenance of Site equipment; and

d. Replacement schedule for equipment and installed components.

8. Records and reporting mechanisms required:

a. Daily operating logs;

h. Laboratory records;

c. Records for operating costs;

d. Mechanism for reporting emergencies;

e. Personnel and maintenance records; and

f. Quarerly/anual reports to State agencies.

Task 6: Performance Monitorine:

Performance monitoring shall be conducted to ensure that all Performance Standards are met.

A. Performance Standard Verification Plan

The purpose of the Performance Standard VerificatioIl Plan is to provide a mechanism to
ensure that both short-term and long-term Performance Standards for the Remedial Action
are met. The Draft Performance Standards Verification Plan shall be submitted with the Pre-
Final Design.' Once approved, the Performance - Standards Verification Plan shall be
implemented on the approved sched-ule. The Performance Standards Verification Plan shall
include:

1.
2.
3.

Quality Assurance Project Plan;
Health and Safety Plan; and
Field Sampling Plan.

t

iV. CONTENT OF SUPPORTING PLANS

The documents listed in this Section iV of the SOW -- the Quality Assurance Project Plan,
the Field Sampling Plan, the Health and Safety Plan, the Contingency Plan and the

Construction Quality Assurance Plan -- are documents that shall be prepared and submitted
as set forth in Section III of this SOW. This Section iv provides the required contents of
each of these supporting plans.

A. Qualitv Assurance Project Plan

The Settling Defendant shall develop and implement a Site-specific Quality Assurance
Project Plan (QAPP), covering sample analysis and data handling for samples collected in all
phases of futue Site work, based upon the Consent Decree and guidance provided by EP A.

The QAPP shall be consistent with the requirements of the EP A Contract Lab Program
(CLP) for laboratories proposed outside the CLP. The QAPP shall ata minimum include:

Project Description
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c. Maintenance of Site equipment; and 
d. Replacement schedule for equipment and installed components. 

8. Records and reporting mechanisms required: 

a. Daily operating logs; 
h. Laboratory records; 
c. Records for operating costs; 
d. Mechanism for reporting emergencies; 
e. Personnel and maintenance records; and 
f. Quarterly/annual reports to State agencies. 

Task 6: Performance Monitoring 

Performance monitoring shall be conducted to ensure that all Performance Standards are met. 

A. Performance Standard Verification Plan 

The purpose of the Performance Standard Verificatio~ Plan is to provide a mechanism to 
ensure that both short-term and long-tenn Performance Standards for the Remedial Action 
are met. The Draft Performance Standards Verification Plan shall be submitted with the Pre
Final Design.· Once approved, the Performance· Standards Verification Plan shall be 
implemented on the approved sched!lle. The Performance Standards Verification Plan shall 
include: 

1. 
2. 
3. 

Quality Assurance Project Plan; 
Health and Safety Plan; and 
Field Sampling Plan. 

IV. CONTENT OF SUPPORTING PLANS 

The documents listed in this Section IV of the SOW -- the Quality Assurance Project Plan, 
the Field Sampling Plan, the Health and Safety Plan, the Contingency Plan and the 
Construction Quality Assurance Plan -- are documents that shall be prepared and submitted 
as set forth in Section III of this SOW. This Section IV provides the required contents of 
each of these supporting plans. 

A. Quality Assurance Project Plan . . 

The Settling Defendant shall develop and implement a Site-specific Quality Assurance 
Project Plan (QAPP), covering sample analysis and data handling for samples collected in all 
phases of future Site work, based upon the Consent Decree and guidance provided by EPA. 
The QAPP shall be consistent with the requirements of the EPA Contract Lab Program 
(CLP) for laboratories proposed outside the CLP. The QAPP shall ata minimum include: 

Project Description 
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* Facility Locationlistory
* Past Data Collection Activity
* Project Scope
* Sample Network Design
* Parameters to be Tested and Frequency of Testing
* Project Schedule

Project Organization and Responsibility

Quality Assurance Objective for Measurement Data
* Level of Quality ControlÆffort
* Accuracy, Precision and Sensitivity of Analysis
* Completeness, Representativeness and
Comparability

Sampling Procedures

Sample Custody
* Field Specific Custody Procedures
* Laboratory Chain of Custody Procedures

Calibration Procedures and Frequency
* Field Instruents/Equipment
* Laboratory Instruments

Analytical Procedures
* Non-Contract Laboratory Program
Analytical Methods

* Field Screening and Analytical Protocol
* Laboratory Procedures

Internal Quality Control Checks
* Field Measurements
* Laboratory Analysis

Data Reduction,. Validation, and Reporting
* Data~Reduction
* Data Validation
* Data Reporting

Performance.and System Audits

* Internal Audits of Field Activity
* Internal Laboratory Audit
* External Field Audit
* External Laboratory Audit
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* Facility LocationlHistory 
* Past Data Collection Activity 
* Project Scope 
* Sample Network Design 
* Parameters to be Tested and Frequency of Testing 
* Project Schedule 

Project Organization and Responsibility 

Quality Assurance Objective for Measurement Data 
* Level of Quality ControllEffort 
* Accuracy, Precision and Sensitivity of Analysis 
* Completeness, Representativeness and 
Comparability 

Sampling Procedures 

Sample Custody 
* Field Specific Custody Procedures 
* Laboratory Chain of Custody Procedures 

Calibration Procedures and Frequency 
* Field Instruments/Equipment 
'" Laboratory Instruments 

Analytical Procedures 
* Non-Contract Laboratory Program 
Analytical Methods 

* Field Screening and Analytical Protocol 
* Laboratory Procedures . 

Internal Quality Control Checks 
* Field Measurements 
* Laboratory Analysis 

Data Reduction,· Validation, and Reporting 
* Data~Reduction 

* Data Validation 
*. Data Reporting 

Performance.and System Audits 
* Internal Audits of Field Activity 
* Internal Laboratory Audit 
* External Field Audit 
* External Laboratory Audit 
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Preventive Maintenance
* Routine Preventative Maintenance Procedures
and Schedules

* Field Instruments/Equipment
* Laboratory Instruments

Specific Routine Procedures to Assess Data Precision,
Accuracy and Completeness

* Field Measurement Data
* Laboratory Data

Corrective Action
* Sample Collectionlield Measurement
* Laboratory Analysis

Quality Assurance Reports to Management

The Settling Defendant shall attend a pre-QAPP ineeting with EP A. The Settling Defendant
shall submit a draft QAPP to EPA for review and approval and shall implement the QAPP as
approved.

B. Health and Safety Plan

The Settling Defendant shall develop and implement a Health and Safety Plan which is
designed to protect on-Site personnel and area residents froni physical, chemical and all other
hazards posed by this Remedial Action. The Heath and. Safety Plan shall sê\ forth the
performance levels and criteria necessar to address the following areas:

Facility Description
Personnel
Levels of protection
Safe work practices and safeguards
Medical surveilance
Personal and environmental air monitoring
Personal protective equipment
Personal hygiene
Decontamination - personal and equipment
Site work zones
Contaminant control
Contingency and emergency planing

Logs, reports and record keeping

The Health and Safety Plan shall be in prepared in accord with EP A guidance and all OSHA
requirements set forth at 29 C.F.R. 1910 and 1926.

C. Contine:ency Plan
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Preventive Maintenance 
* Routine Preventative Maintenance Procedures 
and Schedules 

* Field InstrumentslEquipment 
* Laboratory Instruments 

Specific Routine Procedures to Assess Data Precision, 
Accuracy and Completeness 

* Field Measurement Data 
* Laboratory Data 

Corrective Action 
* Sample CollectionlField Measurement 
* Laboratory Analysis 

Quality Assurance Reports to Management 

The Settling Defendant shall attend a pre-QAPP ineeting with EPA. The Settling Defendant 
shall submit a draft QAPP to EPA for review and approval and shall implement the QAPP as 
approved. 

B. Health and Safety Plan 

The Settling Defendant shall develop and implement a Health and Safety Plan which is 
designed to protect on-Site personnel and area residents from physical, chemical and all other 
hazards posed by this Remedial Action. The Heath and. Safety Plan shall s~t forth the 
performance levels and criteria necessary to address the following areas: 

Facility Description 
Personnel 
Levels of protection 
Safe work practices and safeguards 
Medical surveillance 
Personal and environmental air monitoring 
Personal protective equipment 
Personal hygiene 
Decontamination - personal and equipment 
Site work zones 
Contaminant control 
Contingency and emergency planning 
Logs, reports and record keeping 

The Health and Safety Plan shall be in prepared in accord with EPA guidance and all OSHA 
requirements set forth at 29 C.F.R. 1910 and 1926. 

C. Contingency Plan 
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Settling Defendant shall develop and submit a Contingency Plan describing procedures to be
used in the event of an accident or emergency at the Site. The draft Contingency Plan shall
be submitted with the prefinal design and the'draft final Contingency Plan shall be submitted
with the final design. The final Contingency Plan shall be submitted prior to the star of
construction, in accordance with the approved construction schedule. Settling Defendant
shall implement the approved Contingency Plan. The Contingency Plan shall include, at a
minimum, the following:

1. Name of the person or entity responsible for responding in the event of an
emergency incident.

2. Plan and date(s) for meeting(s) with the local community, including local,

State and Federal agencies involved in the cleanup, as well as local emergency
squads and hospitals.

3. First aid medical information.

4. Air Monitoring Plan.

5. Spil Prevention, Control, and Countermeasures (SPCC) Plan (if applicable),

as specified in 40 C.F.R. Par 109, describing measures to prevent and

contingency plans for potential spils and discharges from materials handling
and transportation.

D. Field Sampline: Plan

The Settling Defendant shall develop and implement a field sampling plan (in accord with
"Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA," October 1988). The Field Sampling Plan shall supplement the QAPP and
address all sample collection activities.

E. Construction Qualitv Assurance Plan

Settling Defendant shall devdop and. implement a Construction Quality Assurance Plan
(CQAP) which describes the Site-specific components of the quality assurance program
which shall ensure that the Remedial Action performed pursuant to the Consent Decree. and
this SOW meets or exceeds all design criteria, plans, and specifications. The draft CQAP
shall be submitted with the prefinal design and the draft final CQAP shall be submitted with
the final design. The final CQAP shall be submitted prior to the start of construction in
accordance with the approved construction schedule. The CQAP shall contain, at a
minimum, the following elements:

1. Responsibilities and authorities of all organizations .and key personnel

involved in the design and construction of the Remedial Action.
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Settling Defendant shall develop and submit a Contingency Plan describing procedures to be 
used in the event of an accident or emergency at the Site. The draft Contingency Plan shall 
be submitted with the prefinal design and the'draft final Contingency Plan shall be submitted 
with the final design. The final Contingency Plan shall be submitted prior to the start of 
construction, in accordance with the approved construction schedule. Settling Defendant 
shall implement the approved Contingency Plan. The Contingency Plan shall include, at a 
minimum, the following: 

1. Name of the person or entity responsible for responding in the event of an 
emergency incident. 

2. Plan and date(s) for meeting(s) with the local community, including local, 
State and Federal agencies involved in the cleanup, as well as local emergency 
squads and hospitals. 

3. First aid medical information. 

4. Air Monitoring Plan. 

5. Spill Prevention, Control, and Countermeasures (SPCC) Plan (if applicable), 
~s specified in 40 C.F.R. Part 109, describing measures to prevent and 
contingency plans for potential spills and discharges from materials handling 
and transportation. 

-} 

D. Field Sampling Plan 

The Settling Defendant shall develop and implement a field sampling plan (in accord with 
"Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA," October 1988). The Field Sampling Plan shall supplement the QAPP and 
address all sample collection activities. 

E. Construction Quality Assurance Plan 

Settling Defendant shall develop and , implement a Construction Quality Assurance Plan 
(CQAP) which describes the Site-specific components of the quality assurance program 
which shall ensure that the Remedial Action performed pursuant to the Consent Decree . and 
this SOW meets or exceeds all design criteria, plans, and specifications. The draft CQAP 
shall be submitted with the prefinal design and the draft final CQAP shall be submitted with 
the final design. The final CQAP shall be submitted prior to the start of construction in 
accordance with the approved construction · schedule. The CQAP shall contain, at a 
minimum, the following elements: 

1. Responsibilities and authorities of all organizations ,and key personnel 
involved in the design and construction of the Remedial Action. 
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2. Qualifications of the Quality Assurance Official to demonstrate he possesses

the training and experience necessar to fulfill his identified responsibilities.

3. Protocols for sampling and testing used to monitor constru~tion.

4. Identification of proposed quality assurance sampling activities including the

sample size, locations, frequency of testing; acceptance and rejection data
sheets, problem identification and corrective measures reports, evaluation
reports, acceptance reports, and final documentation. A description of the
provisions for final storage of all records consistent with the requirements of
the Consent Decree shall be included.

5. Reporting requirements for CQA activities shall be described in detail in the
CQA plan. This shall include such items as daily sumar reports, inspection
datà sheets, problem identification and corrective measures reports, design
acceptance reports, and final documentation. Provisions for the final storage
of all records shall be presented in the CQA plan.. -

Settling Defendant shall implement the CQA as approved by EP A.
,

V. SUMMARY OF MAJOR DELIVERABLES/SCHEDULE

A sumar of the project schedule and reporting requirements contained in this SOW are set
forth below:

Submission Due Date .:t

1. RD Work Plan 90 days after Notice of Authorization to proceed
with RD.

2. Preliminary Design (30%) 135 days after EPA's approval of Final RD
Work Plan.

3. Prefinal Design (95%) 120 days after receipt ofEPA's comments on
the Preliminar Design.

4. Final Design (100%) 90 days after receipt ofEPA's comments on the
Prefinal Design.

5. RA Work Plan 30 days after receipt ofEPA's
Notice of Authorization to Proceed with RA.

6. A wardRA Contract( s) As approved in prefinal design.

7: Pre-Construction Inspection As approved in prefinal design.
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2. Qualifications of the Quality Assurance Official to demonstrate he possesses 
the training and experience necessary to fulfill his identified responsibilities. 

3. Protocols for sampling and testing used to monitor constru~tion. 

4. Identification of proposed quality assurance sampling activities including the 
sample size, locations, frequency of testing; acceptance and rejection data 
sheets, problem identification and corrective measures reports, evaluation 
reports, acceptance reports, and final documentation. A description of the 
provisions for final storage of all records consistent with the requirements of 
the Consent Decree shall be included. 

5. Reporting requirements for CQA activities shall be described in detail in the 
CQA plan. This shall include such items as daily summary reports, inspection 
data sheets, problem identification and corrective measures reports, design 
acceptance reports, and final documentation. Provisions for the final storage 
of all records shall be presented in the CQA plan. ' -

Settling Defendant shall implement the CQA as approved by EPA. 

\ 

v. SUMMARY OF MAJOR DELlVERABLES/SCHEDULE 

A summary of the project schedule and reporting requirements contained in this SOW are set 
forth below: 

Submission 

1. RD Work Plan 

2. Preliminary Design (30%) 

3. Prefinal Design (95%) 

4. Final Design (100%) 

5. RA Work Plan 

6. AwardRA Contract( s) 

Pre-Construction Inspection 

Due Date 

90 days after Notice of Authorization to proceed 
with RD. 

135 days after EPA's approval of Final RD 
Work Plan. 

120 days after receipt of EPA's comments on 
the Preliminary Design. 

90 days after receipt of EPA's comments on the 
Prefinal Design. 

30 days after receipt of EPA's 
Notice of Authorization to Proceed with RA. 

As approved in pre final design. 

As approved in prefinal design. 
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8. Initiate Construction of RA As approved in prefinal design.

9. Completion of Construction As approved in pre final design.

10. Prefinal Inspection As approve d in pre final design.

11. Pre final Inspection Report As approved in prefinal design.

12. Final Inspection As approved in prefinal design.

13. Final O&M Plan To be proposed during prefinal design
for EP A approval.

14. Construction Completion Report To be proposed during prefinal design
for EP A approvaL.

15. Completion of Remedial Action To be proposed during -prefinal design
Report for EP A approvaL.

16. Completion of Work Report To be proposed during prefinal design
for EP A approvaL.
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8. Initiate Construction of RA As approved in pre final design. 

9. Completion of Construction As approved in pre final design. 

10. Prefinal Inspection As approve d in prefinal design. 

11. Pre final Inspection Report As approved in pre final design. 

12. Final Inspection . As approved in prefinal design. 

13. Final O&M Plan To be proposed during prefinal design 
for EPA approval. 

14. Construction Completion Report To be proposed during prefinal design 
for EP A approval. 

15. Completion of Remedial Action To be proposed during -prefinal design 
Report for EPA approval. 

16. Completion of Work Report To be proposed during pre final design 
for EP A approval. 

.-.~ 
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